

2025 Seal Coating Schedule

Work is scheduled to begin June 2nd and end July 24th. No work will be performed on Fridays, Saturdays or Sundays.

If you see your street listed below, please ensure your residential sprinklers are not watering the roadway.

Monday, June 2nd - Big Rock Lane & Yarrow Court

Tuesday, June 3rd – Big Rock Lane & Fireweed Court

Wednesday, June 4th – Rinky Dink Lane

Thursday, June 5th – Rinky Dink Lane, Batista Meadows

Monday, June 9^h, - Pinegrass Loop & Miners Camp Way

Tuesday, June 10th – Pinegrass Loop & Miners Camp Way

Wednesday, June 11th - Pinegrass Loop & Solstice Drive

Thursday, June 12th – Pinegrass Loop & Solstice Drive

Monday, June 16th – Swiftwater Drive

Tuesday, June 17th – Swiftwater Drive

Wednesday, June 18th – Swiftwater Drive

Thursday, June 19th – Swiftwater Drive

Monday, June 23rd – No Work Scheduled **

Tuesday, June 24th – No Work Scheduled **

Wednesday, June 25th – No Work Scheduled **

Thursday, June 26th – No Work Scheduled **

Monday, June 30th – Snowberry Loop

Tuesday, July 1st – Snowberry Loop

Wednesday, July 2nd – Road Work Clean Up

Thursday, July 3rd – No Work Scheduled

Monday, July 7th - Sanctuary Court

Tuesday, July 8th - Sanctuary Court

Wednesday, July 9th – Spragger Way & Talisman

Thursday, July 10th – Spragger Way, Talisman & Bullwheel Lane

Monday, July 14th – No Work Scheduled

Tuesday, July 15th – No Work Scheduled

Wednesday, July 16th – Equinox Drive & Steam Gin Bike Path

Thursday, July 17th - Equinox Drive & Steam Gin Bike Path

Monday, July 21st – Goat Creek Lane, Quick Creek Lane & Morning Star Lane

Tuesday, July 22nd – Goat Creek Lane, Quick Creek Lane & Morning Star Lane

Wednesday, July 23rd – Iron Monarch Loop, Silver Queen Lane & King Solomon

Thursday, July 24th – Iron Monarch Loop

*Please continue to check back for an updated schedule.

** Tumble Creek Drive will be reschedule is coordination with upcoming Golf Tournaments